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Background

On April 14, 2006, the Department of Energy (DOE) awarded its new contract with Jefferson
Science Associates, LLC (JSA) for the management of operation of the Thomas Jefferson
National Accelerator Facility (TJNAF; otherwise known as Jefferson Lab or JLab). Note that
from April 15, 2006 through May 31, 2006, there was a transition of services between the
previous contractor (the Southeastern Universities Research Association, Inc. (SURA)) and the
new contractor JSA. On May 31, 2006, the previous SURA contract ended and on June 1, 2006,
JSA assumed full responsibility for the management and operation of Jefferson Lab.

The new JSA contract implements the current performance-based management approach to
oversight within DOE and has established a new culture within the Department with emphasis on
the customer-supplier partnership between DOE and the laboratory contractors. It has also
placed greater focus on mission performance, best business practices, cost management and
improved contractor accountability. Under the performance-based management system, the
DOE provides clear direction to the laboratory contractors and develops annual performance
evaluation and measurement plans to assess the contractor’s performance in meeting that
direction in accordance with contract requirements.

The FY 2007 JSA Performance Evaluation and Management Plan (PEMP) incorporates the
Guidance for the Office of Science Laboratory Performance Appraisal Process issued in June
2007. The Guidance provides the SC Site Offices with an overall methodology and framework
for the new SC-wide performance evaluation and incentive process. This process and
methodology was implemented for all SC laboratory contracts beginning with the FY 2006
PEMP.

Each SC laboratory PEMP was standardized by utilizing a common set of Performance Goals
and Objectives. The FY 2007 PEMP describes the primary measurement basis for DOE’s
evaluation of JSA’s performance regarding the management and operation of Jefferson Lab for
the period: October 1, 2006, through September 30, 2007. This performance evaluation
provides a standard by which to determine whether the contractor is managerially and
operationally in control of the Laboratory and is meeting the mission and required performance
expectations/objectives of the Department as stipulated in the contract. Since this is a
performance-based fee contract with an award term incentive, the PEMP will be the basis for
determining if any performance fee and/or award term incentive will be awarded.

Specifically, contract clause H.22 entitled “Performance-Based Management and Oversight”
requires that a performance-based management approach shall be the key enabling mechanism
for establishing the DOE-contractor expectations for oversight and accountability. Contract
clause H.11 entitled “Standards of Contractor Performance” requires: (1) the contractor to
conduct an on-going self-assessment process as the principal means of determining compliance
with the contract statement of work and performance indicators identified in Appendix B (See
Attachment 1 for a copy of JSA’s FY 2007 Self-Assessment/Performance Evaluation Report);
and (2) DOE to perform a written assessment of the contractor’s performance based on the
process described in Appendix B. The following is the DOE evaluation summary for FY 2007
for each of the eight performance goals.
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Executive Summary

The performance measures defined in Appendix B of the contract yielded an overall weighted
Laboratory grade for Science and Technology (S&T) of A and an overall weighted Laboratory
grade for Management and Operations (M&O) of A-. The breakdown by category and
performance measures shows the following ratings:

FY 2007 TJSO Evaluation Score

S&T Performance Goal
Numerical

Score
Letter
Grade Weight

Weighted
Score

Total
Score

1. Provide for Efficient and Effective Mission
Accomplishment 3.73 A- 40% 1.49

2. Provide for Efficient and Effective Design,
Fabrication, Construction and Operations of
Facilities 3.90 A 40% 1.56

3. Provide Effective and Efficient Science and
Technology Program Management 3.86 A 20% 0.77

Total Score 3.82

M&O Performance Goal
Numerical

Score
Letter
Grade Weight

Weighted
Score

Total
Score

4. Provide Sound and Competent Leadership and
Stewardship of the Laboratory 3.57 A- 25% 0.89

5. Sustain Excellence and Enhance Effectiveness
of Integrated Safety, Health and Environmental
Protection 3.64 A- 30% 1.09

6. Deliver Efficient, Effective, and Responsive
Business Systems and Resources that Enable
the Successful Achievement of the Laboratory
Mission 3.52 A- 25% 0.88

7. Sustain Excellence in Operating, Maintaining,
and Renewing the Facility and Infrastructure
Portfolio to Meet Laboratory Needs

3.68 A- 10% 0.37
8. Sustain and Enhance the Effectiveness of

Integrated Safeguards and Security
Management (ISSM) and Emergency
Management Systems 3.60 A- 10% 0.36

Total Score 3.59
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FY 2006 TJSO Evaluation Summary Score
Numerical

Score
Letter
Grade

S&T Performance 3.82 A

M&O Performance 3.59 A-

Some of the significant achievements between October 1, 2006 and September 30, 2007 were:

 The 2007 Science and Technology review of the Jefferson Lab found that the research
program and CEBAF operations have made outstanding progress during the past year.
The quality, productivity and significance of the research and technical programs
continue to be impressive.

 Significant progress has been made on the 12 GeV Upgrade Project during this year. The
project team was instrumental in successfully completing the External Independent
Review (EIR) in support of the OECM’s validation of CD-2 Approved Performance
Baseline. Planning and R&D efforts continue to support path forward to CD-2.

 The Laboratory has achieved exceptional progress in keeping employee, users, visitors
and subcontractors safe as evidenced by the achievement of low injury rates as measured
by Days Away Restricted Duty (DART) and Total Reportable Case Rate (TRC). These
rates exceeded the challenging goals set by DOE SC.

 Jefferson Lab made great strides to improve upon the Laboratory’s business management
systems through: implementation of Jefferson Lab Insight; development of the first ever
Lab-wide Annual Work Plan; enhancement and automation of the performance appraisal
process and system; implementation of Maximo for maintenance work order tracking;
integration of the Automated Quality Information Systems and obtaining access to
computer based training through Skillport.

 Jefferson Lab leadership provided strong support and innovation in working with the Site
Office to achieve project status (CD-0) for the upgrade of the 50 year old Test Lab and
construction of new support capability.

Some of the challenges facing the Laboratory in FY 2008 are:

 Enhancing the visibility of corporate involvement in strategic planning and in advancing
the case for science and the lab. Optimizing the use of the Initiatives Fund, and other
JSA and corporate sponsor efforts in furthering the lab's vision and performance.

 Filling leadership positions in a timely fashion.
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 Continuing to enhance worker safety at Jefferson Lab. Ensuring that the principles of
Integrated Safety Management (ISM) are consistently applied among all divisions.
Applying the necessary cultural and organizational changes needed to continue to
improve worker, subcontractor, and visitor safety.

 Moving forward with the 12 GeV Upgrade, FEL Upgrade, and Technology and
Engineering Development Facility projects, with particular attention to meeting technical,
cost and schedule baselines, and key milestones, and ensuring National Environmental
Policy Act (NEPA) requirements are met.

 Continuing improvement of the Jefferson Lab Self-assessment Program to ensure
consistently high quality self-assessments across all divisions.

 Maturing the corrective action management process to ensure the closure of casual
conditions are based on objective validation.

 Enhancing the Occupational Radiological Control Program to address recurring incidents.
Particular attention should be placed on material control and validation of corrective
action effectiveness.

 Continuing enhancement of the Cyber Security Program.

 Enhancing the Lab-wide Quality Assurance Program to meet Department expectations of
a world-class program that uniformly handles the way in which activities and processes
are reviewed and managed.

 Managing under constrained budgets.

The Department’s FY 2007 Performance Evaluation is based upon a combination of performance
against contract performance measures; the contractor’s self-evaluation report; various reviews;
operational awareness activities including the results of Department assessments, walkthroughs,
and observations; and assessments provided by the respective Office of Science program offices.
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GOAL 1.0
Provide for Efficient and Effective Mission Accomplishment

(Quality, Productivity, Leadership & Timeliness of Research and Development)

The Department has assigned an overall rating of A- and a score of 3.73 resulting from the
evaluation of Jefferson Lab’s (JLab) performance against the stated Objectives for Goal 1.0. The
following table summarizes the scoring for each of the Objectives with an overall Goal score and
is followed by a narrative evaluation for each of the Objectives. Below is a summary of each of
the respective SC program office’s evaluation.

Goal Performance Rating Summary

Objective
Letter
Grade

Numerical
Score Weight

Weighted
Score

1.1 Impact Science and Technology Results
Provide meaningful Impact on the Field A- 3.70 40% 1.48

1.2 Provide Quality Leadership in Science
And Technology A- 3.70 30% 1.11

1.3 Provide and sustain Science and
Technology Outputs that Advance Program
Objectives and Goals

A 3.80 15% 0.57

1.4 Provide for Effective Delivery of
Science and Technology A 3.80 15% 0.57

Overall Performance Goal 1.0 Score 3.73

NP

The Jefferson Lab performs at a high level in all areas in mission accomplishment and merits a
grade of A-. The grades and scores for Goal 1.0 are based on the annual Jefferson Lab S&T
review (peer review), the communication to NP at the February Laboratory Managers’ Briefings,
Program Manager’s observations at national and international meetings, and Program Manager’s
judgment.

HEP

The Thomas Jefferson National Accelerator Laboratory (Jefferson Lab) Superconducting Radio
Frequency (SRF) Institute is participating in the International Linear Collider (ILC) high gradient
SRF cavity program by processing and testing cavities. This is a priority task for ILC with a
goal of achieving cavity gradients of 35MV/m. Jefferson Lab has been very efficient and
effective in this critical goal of the ILC program.

WDTS

The Office of Science Education at Jefferson Lab consistently, and especially during FY 2007,
manages excellent science education programs for WDTS. Students, undergraduates, educators,
and under-represented groups receive individualized attention and instruction that ensures
individual success and programmatically meets all expectations of participants in the programs.



6

The educational staff seeks to have in its programs a diversity of participants, age, race, etc., as
well as scientific talent. The program insists that the interns/educators collaborate with one
another to build a level of loyalty among the group in an effort to extent interactions beyond the
laboratory experience.

Jan Tyler’s commitment, management, and involvement in the National Science Bowl Advisory
Board is central to the success of this program component. The National Science Bowl is
recognized as especially well managed activity. It is labor intensive in that it requires many
dozens of details to ensure that hundreds of middle school and high school are comfortable,
secure, safe, and have an enriching experience. The National Science Bowl has long been a view
as an important activity throughout the Department and the entire DOE complex. The quality of
the experience improves each year for all participants including those at the 64 regionals. The
success for Science Bowl is due in large part to the camaraderie, collaboration, and foresight of
the advisory board members, in particular Jan Tyler.

Objective 1.1 Science and Technology Results Provide Meaningful Impact on the Field

The Department has assigned that a performance rating of A- and a score of 3.7 based upon the
evaluation of the JSA’s performance in the area of science and technology impact on the field.

NP

The 2007 Jefferson Lab Science and Technology (S&T) review evaluated the performance of the
Jefferson Lab experimental research program and the theory group and the lattice QCD program
as outstanding.

Among the experimental results this year was an improvement of the neutral pion lifetime by a
factor of two, an important parameter relevant to the axial anomaly, an important feature of
QCD; measurements of two-nucleon short-range correlations in nuclei, important for
understanding nuclear structure; and the development of a tagged neutron technique that should
significantly improve the quality of measurements of the structure of the neutron.

 The theory group continues to enhance the laboratory research program through
calculations needed to extract scientific results from the experimental data. Some
examples are:

 The TJNAF lattice Quantum Chromo-Dynamics (LQCD) group, recognized
internationally and an integral part of the intellectual environment, is guiding studies of
hadron structure using, among other national resources, the computing clusters
at Jefferson Lab implemented for LQCD computations.

 This year a new upper limit on the existence of possible Z’ boson masses was
extracted based on the results of new high precision Jefferson Lab data on parity
violation, combined with existing world data.
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 NP’s first topical center, the Excited Baryon Analysis Center (EBAC), has conclusively
demonstrated that a meson cloud contribution is needed to describe the electromagnetic
transition between the nucleon and its first excited state the Delta (1232) resonance.

 Jefferson Lab efforts in the investigation of Generalized Parton Distribution functions,
both experimental and theoretical, are at the frontier of this new strategy for studying
nucleon structure. Senior investigators, postdocs, and graduate students, together form a
critical mass to pursue both the theoretical and phenomenological aspects of this research
to support the experimental program.

 Development of the efficient “Ganni Cycle” for cryogenics by the Jefferson Lab staff is
leading to substantial saving in power costs for the operation of the accelerator, and is
being utilized by superconducting facilities throughout the complex for more efficient
operation.

They have successfully demonstrated the 1/4 cryomodule for the 12 GeV Upgrade project.

HEP

Jefferson Lab has been a key player in high gradient cavity processing and testing since FY06
with a focus in three areas: (1) development of 1.3 GHz cavity processing and testing; (2)
fabrication of TESLA and low loss shape cavities using either fine grain or large grain Nb and
development of associated tooling to train US industries; and (3) fabrication of 3.9 GHz cavities,
which is part of a 3.9 GHz cryomodule that is to be sent to DESY in cryomodule exchange
effort.

With respect to the first emphasis, Jefferson Lab provided the lead in design and construction
and extensively participated in development of the ILC cavity processing recipe. The recipe has
been adopted by worldwide ILC community. Jefferson Lab worked efficiently, in a timely
manner, and within budget. Initial processing of a US purchased cavity as part of the ILC high
gradient program has been carried out at Jefferson Lab. In FY 2007, Jefferson Lab worked with
Fermi National Accelerator Laboratory in fabrication and commissioning of a Vertical Test
Facility (VTS) for testing of cavities at Fermilab. Jefferson Lab provided valuable assistance in
the radio-frequency system and controls design of this facility. Jefferson Lab also prepared
initial cavities that were tested in the VTS.

For the fabrication of cavities, Jefferson Lab was asked by the leaders of the ILC cavity
and cryomodule R&D program to fabricate four cavities (two fine-grain TESLA shaped cavities
and two large-grain low loss cavities) and one prototype cavity. TJNAF developed cavity
fabrication tooling with an initial idea to train and transfer this technology to US industry.

Jefferson Lab is working with Fermilab to help with fabrication of a 3.9 GHz cavity and has an
established cavity fabrication facility. During the testing of initial cavities, it was discovered that
there is a significant heating problem with the higher order mode coupler. Fermilab physicists
working with Jefferson Lab proposed a solution that has been adopted in the new fabrication.
Jefferson Lab has done this R&D fabrication in a timely manner.
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In the coming years Jefferson Lab will continue to focus ILC efforts on the development of high
gradient cavities and the development of US industry. Jefferson Lab is also working on
development of alternate cavity designs and materials. In FY 2008-2009 TJNAF will continue to
play a major role. The highlights of the Jefferson Lab program for next three years will be 40
cavity processing cycles per year, ten one-cell cavity processing and testing cycles per year,
continued R&D on failed cavities, and investigations of alternate designs and materials.

WDTS

Jefferson Lab has dedicated itself to providing extensive science education opportunities and
uses multiples avenues throughout the laboratory to deliver the greatest learning impact. These
include facility tours, workshops, seminars, and classes to help with science communication.

Objective 1.2 Provide Quality Leadership in Science and Technology

The Department has assigned a performance rating of A- and a score of 3.7 based on the
evaluation of the Laboratory’s performance in providing quality leadership in science and
technology.

NP

The Laboratory has continued to expand its leading international role in developing its hadron
structure program for the 12 GeV Upgrade program. They continue to develop the accelerator
and detector technology to improve the precision of measurements of hadron structure, such as
neutron tagging, that extend our knowledge of the field. Jefferson Lab is recognized as a world
leader in the development of superconducting radiofrequency technology for accelerator
cavities. The staff sits regularly on national and international committees.

HEP

Jefferson Lab physicists in collaboration with the ILC effort have proposed a new low-loss
design for the ILC cavity shape, and the use of large grain or single crystal Nb in cavity
manufacture. Both of these approaches are forward looking. If successful, the new cavity shape
could increase the accelerating gradient beyond 35 MV/m. Standard ILC cavity processing calls
for electro-polishing of the Nb surface. Similar gradients may be achieved with buffer chemical
polishing alone using large grain or single crystal Nb. This could result in a more reproducible
gradient and reduced cost.

WDTS

 Jefferson Lab places their interns/educators in research experiences that are within the
core competencies of the laboratory.

 Jefferson Lab provides many opportunities for the interns to understand the science in
other disciplines by developing customized workshops and enrichment activities.
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 The science education office is a “trusted partner” within the Laboratory, having a history
of hosting well-prepared and serious interns.

Objective 1.3 Provide and Sustain Science and Technology Outputs that Advance Program
Objectives and Goals

The Department has assigned the “Pass” performance rating of A and a score of 3.8 based on the
evaluation of the Laboratory’s performance in providing and sustaining science and technology
outputs that advance program objectives and goals.

NP

The Laboratory continues to publish a large number of publications and trains a large number of
graduate students. The Laboratory maintains a strong visitor program that makes the laboratory
an international center for research appropriate to the laboratory.

HEP

Jefferson Lab superconducting infrastructure is shared between in-house programs and the
national ILC cavity R&D program. During initial planning Jefferson Lab had agreed to provide
40 processing cycles per year and has met this initial goal. Physicists from Jefferson Lab have
taken considerable interest in improving cavity processing and gradients.

WDTS

Met Expectations.

Objective 1.4 Provide for Effective Delivery of Science and Technology

The Department has assigned the “Pass” performance rating of A and a score of 3.8 based on the
evaluation of the Laboratory’s performance in providing effective delivery of science and
technology.

NP

None.

HEP

As discussed in the summary statement for Objective 1.1, Jefferson Lab ILC SRF efforts are
concentrated in 1.3 GHz cavity development, fabrication of new types of cavities and tooling,
and fabrication of 3.9 GHz cavities. Jefferson Lab has made excellent progress on 1.3 and 3.9
GHz cavity development and construction. However, alternate cavity design and tooling has
been delayed and communication with other laboratories at times intermittent. On balance, the
overall effort has been effective.
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WDTS

Met Expectations.

GOAL 2.0
Provide for Efficient and Effective Design, Fabrication, Construction and

Operation of Facilities

The Department has assigned an overall rating of A and a score of 3.9 resulting from the
evaluation of Jefferson Lab’s performance against the stated Objectives for Goal 2.0. The
following table summarizes the scoring from each of the Objectives with an overall Goal score,
and is followed by a narrative evaluation for each of the Objectives. Below is a summary of
each respective SC program office’s evaluation.

Goal Performance Rating Summary

Objective
Letter
Grade

Numerical
Score Weight

Weighted
Score

2.1 Provide Effective Facility Design(s) A 4.00 25% 1.00

2.2 Provide for the Effective and Efficient Construction of
Facilities and/or Fabrication of Components N/A N/A N/A N/A

2.3 Provide Efficient and Effective Operation of Facilities A 3.90 60% 2.34

2.4 Effective Utilization of Facility to Grow and Support
the Laboratory’s Research Base A- 3.70 15% 0.56

Overall Performance Goal 2.0 Score 3.90

NP

Jefferson Lab performs at a very high level in the area of construction and operations and merits
a grade of A. The grades and scores for Goal 2.0 are based on the annual Jefferson Lab S&T
review (peer review), the communication to Nuclear Physics at the February Laboratory
Managers’ Briefings, reviews of the CEBAF 12 GeV Upgrade project, Program Manager’s
observations at national meetings, and Program Manager’s judgment.

Objective 2.1 Provide Effective Facility Design(s) as Required to Support Laboratory
Programs (i.e., activities leading up to CD-2)

The Department has assigned a performance rating of A and a score of 4.0 resulting from the
evaluation of the Laboratory’s performance providing effective facility design (e.g., 12 GeV
CEBAF Upgrade Project) to support JLab programs.

NP

An Independent Project Review and Mini-Review of the CEBAF 12 GeV Upgrade project were
successfully completed. Escalation and contingency concerns were noted during review but
resolved quickly afterwards. An External Independent Review was successfully completed in
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preparation for CD-2. Four Major Findings and eleven Findings had no impact to proposed
baseline cost/schedule. All of the efforts in FY 2007 led to a successful CD-2 approval in early
FY 2008. Jefferson Lab leveraged outside funding to benefit the project (e.g., Commonwealth of
Virginia for Civil Design). The R&D program has demonstrated validation of design goals;
including operation of a 1/4 cryomodule system that will be used in the accelerator upgrade.

Objective 2.2 Provide for the Effective and Efficient Construction of Facilities and/or
Fabrication of Components (execution phase, Post CD-2 to CD-4)

Because construction of facilities for the 12 GeV CEBAF Upgrade Project has not begun, this
objective is not applicable (N/A) for this performance/evaluation period and, is therefore, not
scored.

Objective 2.3 Provide Efficient and Effective Operation of Facilities

The Department has assigned a performance rating of A and a score of 3.9 based on the
evaluation of the Laboratory’s performance of providing efficient and effective operations of the
CEBAF.

NP

The Laboratory consistently meets or exceeds performance metrics. The Laboratory has
improved the beam polarization to 85% along with the intensity to provide a substantial increase
in the overall figure of merit for polarization experiments. This significantly reduces the length
of time needed to run these experiments, increasing productivity. Accelerator output exceeded
performance goals with ~5700 hours of beam time (~115% of the goal), and the number for
recorded events exceeded the target for each detector Hall. Researchers have a high completion
rate for experiments. The Laboratory has a plan to optimize restoration of 6 GeV running of the
accelerator and an effective diagnostic program to identify operational failure trends to maintain
a high reliability.

Objective 2.4 Effective Utilization of Facilities to Grow and Support the Laboratory’s
Research Base

The Department has assigned a performance rating of A- and a score of 3.7 based on the
evaluation of the Laboratory’s performance in effective utilization of facilities to grow and
support the Laboratory’s research base.

NP

The Laboratory continues to improve the capabilities of the CEBAF accelerator and the detectors
in the three experimental halls making new experiments possible, which attracts new users.
The Laboratory has successfully identified some international collaborators for participation in
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the 12 GeV CEBAF Upgrade and are pursuing additional opportunities. They have a significant
foreign user community. The Laboratory has an extensive visitor program in theory that makes
the facility an internationally recognized center for nuclear science using polarized electron
beams.

GOAL 3.0
Provide Effective and Efficient Science and Technology Program Management

The Department has assigned an overall rating of A and a score of 3.86 resulting from the
evaluation of Jefferson Lab’s performance against the stated Objectives for Goal 3.0. The
following table summarizes the scoring from each of the Objectives with an overall Goal score,
and is followed by a narrative evaluation for each of the Objectives. Below is a summary of
each respective SC program office’s evaluation.

Goal Performance Rating Summary

Objective
Letter
Grade

Numerical
Score Weight

Weighted
Score

3.1 Provide Effective and Efficient Stewardship
of Scientific Capabilities and Program Vision A 4.00 40% 1.60

3.2 Provide Effective and Efficient Science and
Technology Project/Program Planning and
Management A 3.90 40% 1.56

3.3 Provide Efficient and Effective Communications &
Responsiveness to Customer Needs A- 3.50 20% 0.70

Overall Performance Goal 3.0 Score 3.86

NP

Jefferson Lab merits a grade of A for science and technology program management. The grades
and scores for Goal 2.0 are based on the annual Jefferson Lab S&T review (peer review), the
communication to Nuclear Physics at the February Laboratory Managers’ Briefings, reviews of
the CEBAF 12 GeV Upgrade project, Program Manager’s observations at national meetings, and
Program Manager’s judgment.

WDTS

Jefferson Lab has done an excellent job of advancing the mentor culture at the laboratory. By
hosting mentor workshops, supporting students and educators in their laboratory research,
ensuring positive research relationships between mentor and intern, and providing technical and
administrative support so the interns can work effectively, the Laboratory staff has kept the
education program performing at a very high level.
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Objective 3.1 Provide Effective and Efficient Stewardship of Scientific Capabilities and
Program Vision

The Department has assigned the performance rating of A and a score of 4.0 based on the
evaluation of the Laboratory’s performance in providing effective and efficient stewardship of
scientific capabilities and program vision.

NP

The Laboratory has a clear plan for maintaining a strong science program while building the 12
GeV Upgrade and then transitioning to the 12 GeV program as the upgraded facility is turned on.
The Laboratory maintains a strong stewardship of capabilities in superconducting radio-
frequency accelerator cavity technology. The Laboratory is working on long term capabilities
beyond the 12 GeV Upgrade.

WDTS

Met expectations.

Objective 3.2 Provide Effective and Efficient Science and Technology Project/Program
Planning and Management

The Department has assigned the performance rating of A and a score of 3.9 based on the
evaluation of the Laboratory’s performance in providing effective and efficient science and
technology project/program planning and management.

NP

The Laboratory has made a plan to carry out the highest priority experiments in the 6 GeV
program before the shutdown for the Upgrade project. The user community is concerned that
delays in some of the 6 GeV program caused by investments in the 12 GeV program will
negatively impact the 6 GeV program and the graduate students dependent on 6 GeV
experiments.

WDTS

Met expectations.

Objective 3.3 Provide Efficient and Effective Communications and Responsiveness to
Customer Needs

The Department has assigned an overall rating of A- and a score of 3.5 based on the evaluation
of the Laboratory’s performance in effective communications and responsiveness.
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NP

Laboratory management has regular, timely and effective communications with DOE and the
user community. The user community is generally well satisfied with the support the laboratory
provides. The Laboratory management participates in bi-weekly calls with the Office of Nuclear
Physics to discuss progress and issues, and participates in approximate monthly face-to-face
meetings.

WDTS

 Jefferson Lab has focused time and talent on operating as a well-integrated team and the
results demonstrate a significant increase in productivity where student outputs are of
superior quality and the research experience is a rich and productive experience.

 Jefferson Lab is always very responsive to other education programs at other laboratories
making available best in class practices and procedures available to help lift the quality of
programs. Jefferson Lab is always willing to work with WDTS to ensure the laboratory
perspective and resources are to the best advantage in support of the WDTS mission.

GOAL 4.0
Provide Sound and Competent Leadership and Stewardship of the Laboratory

The Department has assigned an overall rating of A- and a score of 3.57 for this performance
goal based upon giving higher consideration to vision, collaboration and technology transfer
efforts during the performance period. The following table summarizes the individual scores and
overall grade for this goal. Accompanying comments follow.

Goal Performance Rating Summary

Objectives
Letter
Grade

Numerical
Score Weight

Weighted
Score

Overall
Score

4.1 Provide a Distinctive Vision for the
Laboratory and an Effective Plan for
Accomplishment of the Vision to Include
Strong Partnerships Required to Carry out
those Plans

A 3.76 35% 1.32

4.2 Provide for Responsive and Accountable
Leadership throughout the Organization A- 3.50 35% 1.23

4.3 Provide Efficient and Effective Corporate
Office Support as Appropriate B+ 3.40 30% 1.02

Overall Performance Goal 4.0 Total 3.57
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Objective 4.1 Provide a Distinctive Vision for the Laboratory and an Effective Plan to
Accomplish the Vision Including Strong Partnerships Required to Carry Out Those
Plans

The Department has assigned an overall rating of A and a score of 3.76 for this objective.

Measure 4.1.1 – The vision (20-year outlook) addresses outstanding science questions of
national priority to DOE. The vision informs and is aligned with that of the DOE Office of
Science and the NSAC long range plan and is maintained in a dynamic way to carry out
and adapt to changes in these plans, and to allow for innovative initiatives that maximize
the benefit to the Office of Science.

The Department has assigned the performance rating of A and a score of 4.0. The Laboratory
has a well-defined vision for the future. The Lab’s 20-year vision continues to address the
scientific questions of national priority to DOE. Jefferson Lab is responsible for fulfilling 8 of
10 strategic milestones for the Office of Science. JSA has taken extra steps as enumerated in its
self-evaluation report (e.g., the Global Sciences Forum Working Group on Nuclear Physics, the
W69 of IUPAP, various committees of the American Physical Society, and OECD Nuclear
Science Working Group) to further its development and relevance as well as advance Office of
Science interests at the national and international levels. JSA established several committees
through which the eleven-member board is fulfilling its responsibility to ensure successful
performance of the contract by providing an effective level of corporate oversight of and
engagement with the Lab programs.

Measure 4.1.2 – The Business Plan (5-year) establishes the management agenda and
identifies the opportunities, risks and required resources needed to realize Laboratory
goals. The Business Plan sets the framework to optimize scientific output in a cost effective
manner. Integrally, JSA develops a 5-year budget plan as a mechanism by which the
Laboratory can ensure its goals are met.

The Department has assigned a performance rating of A- and a score of 3.7. The Laboratory
sponsored two science community meetings at the JSA office in Washington, DC which brought
together 50 participants representing several national labs and universities. The meetings
facilitated input to the NSAC planning process.

Measure 4.1.3 – The Laboratory has formalized vital collaborations and understandings
with institutions in academe, users of the Laboratory, other national Laboratories, and
private sector entities for advancing priority issues in science, scientific workforce, and
applications of science and technology.

The Department has assigned a performance rating of A- and a score of 3.6. The Laboratory has
taken extra steps to strengthen ties that advance science issues of national priority to DOE
through the development of five new MOUs/MOAs with Universities and other institutions. The
Laboratory reached an agreement with five universities, including Old Dominion University
(ODU) for the creation of an accelerator group at ODU. The Laboratory also established a new
Bridge appointment with a local University faculty member.
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Measure 4.1.4 – The Laboratory has corporate citizenship programs that encourage
community support of the Laboratory and its programs and that draws on Laboratory
competencies and meets community needs. These corporate citizenship efforts include
public outreach and improved scientific literacy. This responsibility of the Laboratory is
measured both by metrics and peer reviews. The Laboratory also has an outreach
program to the broader scientific community to increase the awareness and scientific
community support of the Laboratory and its accomplishments.

The Department has assigned a performance rating of A and score of 4.0. The Laboratory
conducted a Biennial Open House with over 5000 in attendance. The Laboratory is commended
for its outreach efforts and the associated results. Jefferson Lab’s Science Education Program
contributes to the Commonwealth and the nation’s science education and literacy. The
educational centerpiece is the Laboratory’s K-12 science education program – Becoming
Enthusiastic About Math and Science (BEAMS). This program served approximately 1500
student each year and teachers have reported an increased understanding of science, careers and
applications. Likewise, the Laboratory is to be commended for its Teacher Academy in the
Physical Science (TAPS) Program, Science Undergraduate Laboratory Internships (SULI)
Program, and High School Summer Honors Program; all three are exceptional science education
programs. Public visibility awareness efforts are strong. Jefferson Lab also hosted the Virginia
Regional High School Science Bowl on February 10 and Virginia Regional Middle School
Science Bowl on March 10.

Measure 4.1.5 – JSA and its corporate owners have developed and implemented technology
transfer and commercial applications and projects with other agencies and organizations to
augment Laboratory efforts and to enhance utilization of Laboratory-developed and
related technologies.

The Department has assigned a performance rating of A- and a score of 3.5. SURA makes
accessible to the Lab its SURAfund initiative, offering opportunities for startup companies
associated with the Lab. SURA continues its sponsorship of and involvement in numerous
technology commercialization activities across the country directly promoting Jefferson Lab
technology for licensing.

Objective 4.2 Provide for Responsive and Accountable Leadership throughout the
Organization

The Department has assigned an overall rating of A- and a score of 3.5 for this objective.

Measure 4.2.1 – JSA has a responsive Board of Directors and corporate owners that
provide timely and effective policy guidance and oversight; offers subject matter expertise;
facilitates corporate reach back; and provides entrée to vital, external resources. JSA
establishes an effective organization that:

 Focuses the Laboratory Director on corporate, strategic, customer, and stakeholder
goals, priorities and issues;
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 Empowers the Chief Scientist to provide overall direction for balanced, highest
impact science;

 Empowers the Chief Operation Officer to integrate operations and business
management functions-deliver more science with efficiencies;

 Optimizes matrix support functions to assure efficient deployment of resources;

 Fully integrates safety throughout the organization; and

 Formalizes and documents roles, responsibilities, accountabilities, and authorities.

The Department has assigned a performance rating of A- and a score of 3.5. During this
reporting period, three key Laboratory personnel left the Laboratory. These three positions were
filled quickly with no impact to the Laboratory. Laboratory actions to fill these positions have
been effective. The Laboratory efforts in seeking broad support for the Lab are commendable.
The Laboratory should enhance communications with the SC Front Office.

Measure 4.2.2 – Fully implements a performance based integrated management system
including: An Annual Work Plan (AWP) that is aligned with the Laboratory vision, the
Five Year Business Plan, the Work Breakdown Structure is developed; and implement the
Jefferson Lab Insight (Applied Insight), the Maximo Work Order system, and AQIS within
the first year of the contract.

The Department has assigned the performance rating of A- and a score of 3.5. The Laboratory
has fully implemented the WBS and AWP during the performance period and is moving towards
comprehensive implementation of Insight/AQIS/Maximo. The positive impact to Laboratory
operations due to the AWP can be more fully evaluated once a full budget cycle has been
completed.

Objective 4.3 Provide Efficient and Effective Corporate Office Support as Appropriate.

The Department has assigned an overall rating of B+ and a score of 3.4 for this objective. In
2008, JSA Board should take steps to enhance the dialogue between the JSA Board and the Site
Office. Enhanced dialogue can strengthen communication, feedback and improvement between
the Site Office and the Board, provide an opportunity for the Board to present progress on Board
initiatives and to convey the Board’s strategic planning and other efforts in support of the
laboratory.

Early in 2007, the Laboratory Director indicated his intent to step down in October 2007 and
willingness to remain through December to help with the transition to the new Director. One of
the most important contributions JSA and its corporate owners can make to the laboratory is the
selection of the Director. While selection of a highly qualified individual is paramount, a
signigicant delay in the report date of the new Director will influence the Department’s FY 2008
evaluation of JSA.
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To assist in DOE’s annual evaluation of JSA’s performance in Objective 4.3, it is requested that
JSA provide a self-assessment of performance relative to each proposal commitment accepted by
DOE in the award of the contract to JSA. The self-assessment should be provided to TJSO on or
about October 31 of each year.

Measure 4.3.1 – The corporate owners offer reach back to their own corporate expertise
and that of outside, nationally recognized experts serving on the Board of Directors
subcommittees in areas such as scientific leadership, project management, IT organization,
risk assessment, and a variety of business disciplines to address emerging problems and for
a process of continuous improvement.

The Department has assigned a performance rating of B+ and a score of 3.4. During this
reporting period the various JSA entities through the Initiatives Fund promoted JLab science and
technology, including graduate fellowships, sabbatical support, Director’s discretionary fund,
user group activities, various science workshops, and partnerships with regional governments
and universities. SURA provided land in support of the 12 GeV Hall D and owns, operates and
manages the Residence in support of users at the Lab. The JSA Programs committee reaffirmed
the continuance of certain programs that preceded the contract award, such as the Fellowship
program, thesis award, poster contest, etc. Support was provided for the Internum database,
technology assessment, property management system review, Skillport, and emergency
management system review.

Measure 4.3.2 – The JSA Board will facilitate close connections of key staff to academe and
assist the Laboratory in taking steps to strengthen ties to the user community. To this end,
the owners will work with the Laboratory Director to arrange for university appointments
for key staff, including Governor’s CEBAF Distinguished Professorships (GDCP) and
Scientists (GCS), and facilitate joint and bridge appointments between universities and the
Laboratory.

The Department has assigned a performance rating of B+ and a score of 3.4. The Laboratory
Director, Chief Scientist, and Associate Director for Experimental Physics hold the Governor’s
Distinguished CEBAF Professorship.

Measure 4.3.3 – JSA and its corporate owners will pursue creative financing options and
implement those that make prudent business sense and that are approved by the DOE.

The Department has assigned a performance rating of B+ and a score of 3.4. Through the JSA
owner accounts, JSA provided bridge funding to enable procurements for the 12 GeV project to
continue on schedule when receipt of the Virginia funds did not align with the procurement
schedule.
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GOAL 5.0
Sustain Excellence and Enhance Effectiveness of Integrated Safety,

Health, & Environmental Protection

The Department has assigned an overall rating of A- and a score of 3.64 for this performance
goal. The rationale for the Department’s position is furnished within each applicable sub-
element.

Goal Performance Rating Summary

Element
Letter
Grade

Numerical
Score

Objective
Weight

Total
Points

Total
Points

5.0 Sustain Excellence and Enhance
Effectiveness of Integrated Safety,
Health, and Environmental
Protection

5.1 Provide a Work Environment that
Protects Workers and the Environment A- 3.70 45% 1.67

5.2 Provide Efficient and Effective
Implementation of Integrated Safety,
Health and Environment Management

A- 3.48 45% 1.57

5.3 Provide Efficient and Effective Waste
Management, Minimization, and
Pollution Prevention

A 4.00 10% 0.40

Performance Goal 5.0 Total 3.64

The Contractor’s performance on timely reporting of ES&H events has improved relative to
previous rating periods. There have been isolated instances when deliverables are transmitted in
a manner that either didn’t meet the assigned suspense date, or that didn’t allow a customary
amount of time for Site Office review before the product was to due (i.e. meeting permit report
due dates). While such situations are less frequent than previously experienced, the Department
would like to reiterate the importance of this business relationship as more than just a courtesy.

The Department acknowledges the initiatives being taken to address fall protection on roofs and
safe access to elevated locations, as these are considered to be among the facilities highest
priorities when evaluated from a risk/consequence perspective. Workers and subcontractors
must also be able to recognize situations when fall protection is required, and act accordingly, as
it is unlikely that engineering controls are going to be in place for every possible work and
maintenance location.

Objective 5.1 Provide a Work Environment that Protects Workers and the Environment

The Department has assigned an overall rating of A- and a score of 3.70 for this objective.

Measure 5.1.1 – The contractor’s progress in achieving and maintaining “best-in-class”
ES&H program performance as measured by the day away, restricted or transferred
(DART) case rate. This rate includes: All JSA/Jefferson Laboratory staff, nuclear physics
users, and JSA subcontractors, staff on official travel, and personnel paid under joint
arrangements.
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The Department has assigned the performance rating of A- and a score of 3.7. The Contractor’s
safety statistics for the year have been exemplary, not only in relationship to the goals set by the
Office of Science, but also relative to our SC peer institutions. The Department is appreciative
that the Contractor’s self-assessment included an itemized summary of the recordable injuries
during the rating period. This summary helps us evaluate the topical and chronological
relationships of these events and their relative severity. While the number of injuries sustained
by subcontractors and Users was relatively small in their overall number, these subgroups
accounted for all recordable injuries sustained in FY 2007. Consequently, the inclusive DART
statistics for FY 2007 was 0.27, when accounting for all users and subcontractor including those
with less than 11 on-site employees. By the established criteria, this places the Laboratory in a
marginal position of meeting the “A” performance criteria.

When evaluating the Contractor’s recordable injury statistics from the “glass half full”
perspective, the Contractor’s core staff are performing exceptionally well, especially considering
the maintenance intensive activities conducted during the year. On the other side, the safety of
subcontractor operations should be a higher priority when considering ways to improve the
overall safety program for the future.

During the major Scheduled Accelerator Down (SAD) this past summer, the Site Office took
note of the intermittent presence of Subcontracting Officer Technical Representatives (SOTRs)
at the daily Accelerator work briefings. This was considered a positive initiative, and we are
hopeful that such planning and communication forums continue to be used in the future, as safe
and efficient work execution necessitates such coordination across Divisional boundaries. The
PVC pipe explosion event at SLAC this past year reinforces the importance of work planning
review and coordination, especially when subcontractors are involved. A collateral benefit of a
very structured level of work coordination is enhanced operational efficiency achieved by
forecasting incompatible work activities.

Measure 5.1.2 – The contractor’s progress in achieving and maintaining “best-in-class”
ES&H program performance as measured by the total reportable case rate (TRCR). This
rate includes: All JSA/Jefferson Laboratory staff, nuclear physics users, contractors,
official travel, and personnel paid under joint arrangements.

The Department has assigned a performance rating of A- and a score of 3.7. The Contractor’s
impressive TRCR performance shares many similarities with the DART performance identified
above for Measure 5.1.1. The Contractor exceeded the SC target for TRCR performance using
CAIRS data, making Jefferson Lab one of only two SC Laboratory’s to reach this level of
performance. The PEMP specific (inclusive) TRCR statistics for FY 2007 was 0.66, when
accounting for all users and subcontractor including those with less than 11 on-site employees.
By the established criteria, this places the Laboratory in a marginal position of meeting the “A”
performance criteria.

The Contractor has demonstrated a more visible contribution to the DOE and SC Lessons
Learned system than they have in years past. This is a commendable condition and it shows a
progressive trend that we hope continues, as we believe that an organization that can confidently
disclose its vulnerabilities is an indication of a healthy and robust safety management program.
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The Site Office acknowledges the Lab’s increased utilization of causal analysis in post-event
reviews. To ensure the investment made in causal analysis is meaningful, the corrective actions
taken to address causal factors need to be implemented with an institutional perspective.
Another aspect of accident and incident reviews that warrants special consideration is how
extensively “extent of condition” reviews are conducted. The FY07 NTS entry prompted by
radiological material handling/control events highlights the importance of extent of condition
reviews. When an activated magnet was found in the Blue Crab facility, the resulting extent of
condition review initially performed was limited to off-site storage locations. In retrospect, a
more comprehensive inventory review may have been prudent at that time, since the Lab’s FY07
10 CFR 835 self-assessment review had already identified a concern on radiological inventory
accountability. By sharing this perspective, the Site Office is not intending to cast criticism on
the Lab’s radiological work stand-down and associated corrective actions related to the NTS
entry, as we believe this mandatory awareness training was both appropriately managed and
executed; however, reflection on this event is intended to underscore the Site Office’s
perspective on the importance of using a holistic perspective when conducting event reviews and
trend analysis.

Measure 5.1.3 – 100% of all jobs for which the projected collective TEDE exceeds 100
mrem per Job Specific RWP are reviewed (pre and post job) by a radiological engineer for
ALARA considerations. 90% of jobs for which an RWP is generated where the collective
TEDE does not exceed 100 mrem are reviewed (pre and post task) by a radiological
engineer for ALARA considerations.

The Department has assigned a performance rating of A- and score of 3.7. The cumulative dose
for the Laboratory workforce was down for calendar year 2006, relative to the previous year;
furthermore, the off-site radiation dose estimate for the most recent Rad NESHAP report was
likewise down from the previous reporting year. These positive program trends are tempered by
some of the negative issues that were identified as a result of investigations stemming from the
July 2006 Price Anderson Amendment Act (PAAA) NTS entry. One of the more disconcerting
issues revealed from the causal factor investigation was the inability to determine the Radiation
Work Permit (RWP) under which beam viewer plates were removed. The accelerator location in
which this equipment was located/removed is in an area of relatively high dose fields and
radiological contamination concerns, thus warranting a task specific RWP. No such RWPs were
identified for this work during the estimated dates in which this equipment was removed from
the accelerator.

The Department is expectant that the pre and post job reviews identified in this PEMP measure
not focus solely on the ALARA aspects of the work. In order to meet these expectations, the
Contractor must do a much more thorough job of reviewing the radiological work, and the
corresponding documentation. The Department’s review of the RWPs generated during the
rating period revealed some inconsistencies in recording work authorizations and general records
management. Attention to details is very important in managing these records. The importance
of quality records becomes evident when trying to accurately reconstruct worker dose estimates,
such as that being currently undertaken by the Radiation Control Group.
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Overall the Department was impressed by the conduct of the Radiological Work Stand-down that
was conducted in response to the radiological material control events. It was insightful to hear
feedback from the workforce during the Stand-down. The lab will need to give priority attention
to address the lack of familiarity of some staff have on the correct process to handle materials
being removed from the accelerator and end stations. The information provided in the Stand-
down and other program awareness initiatives are hoped to rectify this situation.

Measure 5.1.4 – Conduct Radiological Control Program Peer Review.

The Department has assigned a performance rating of A- and score of 3.7 for this measure. Due
to the unanticipated delay in receiving the report from the September 2006 Radiation Program
Peer Review, the Department was reliant upon finding evidence that the Contractor took timely
actions to address issues identified during the conduct of the peer review. Such evidence was
ultimately furnished to the Department, but the Contractor should not wait to formally track such
items, especially when issues are immediately recognized and acknowledged as valid, and when
the formal report is delinquent for months after the conduct of the review.

Aside from the protracted release of the final report from the Radiation Program Peer Review,
the Department was very pleased with the review team’s use of CRADAs in the conduct of their
assessment, and the frank nature of their comments at the out-brief. It is the Department’s
expectations that a similar format be used for future peer reviews, as to promote evaluations of
specific programmatic elements, and promote more time to evaluate implementation of Radiation
Control policies and procedures in the field.

Objective 5.2 - Provide Efficient and Effective Implementation of Integrated Safety,
Health and Environment Management.

The Department has assigned an overall performance rating of A- and score of 3.48 for this
objective.

Measure 5.2.1 – Number of Management Self-assessments (MSAs) conducted and reviewed
and accepted by ESH&Q Division. The number of Independent Assessments (IAs)
completed. Number of work observations on average per week.

The Department has assigned a performance rating of B+ and a score of 3.4 for this measure.
The Department acknowledges the effort being applied by the Contractor in conducting MSAs
and IAs, both in terms of improving participation and quality. The Contractor’s recently
institutionalized database for recording workplace observations is considered to be a significant
step forward in monitoring the types of ES&H issues being identified in the field. This
centralized system will also have the benefit of being able to gauge the extent of line
management involvement in monitoring work. The Department concedes that the 4th Quarter
participation in recording workplace observations improved for select groups, and the overall
performance met the criteria of the measure. Upon reviewing some of the work observation
entries, there are still opportunities to improve the amount of detail being entered into the
system, and improve the extent of line supervision participation in conducting the work activity
observations. To ensure the transparency aspect of this measure is satisfied in the future, the
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Department must be allowed access to the detailed entries in the Contractor’s Safety Observation
system.

Measure 5.2.2 – Maintain an open reporting culture through an established employee
concerns program, infusing management expectations in performance appraisals,
conducting Director’s Safety Council and Worker Safety Committees providing training,
and rewarding safety performance.

The Department has assigned a performance rating of A and a score of 3.8 for this measure. The
Laboratory held numerous roundtable meetings to foster feedback. It is noted that both the Chief
Scientist and Chief Operating Officer jointly participated in these meetings; the participation of
both individuals reflects the attention and engagement of senior management of the two
laboratory directorates. An active Worker Safety Committee is a key feature of a good safety
culture, and both the worker representatives and laboratory management are encouraged to
continue to nourish this activity. Efforts to continue to engage all laboratory managers and the
safety workers on a continuing basis as well as recognizing individual and group efforts to
improve safety, are noteworthy. A continuing dialogue and openness between laboratory and
site office staff and management are important to be able to sustain and to affect continuous
improvement in the laboratory’s safety program.

Measure 5.2.3 - Contractor provided Worker Protection Program (WPP) submittal to
TJSO by February 9, 2007 as required by 10CFR851.

The Department has assigned a performance rating of B+ and a score of 3.4 for this measure. As
a continuation of the efforts initiated in FY 2006, the Contractor successfully managed an
advanced schedule to develop and implement the WPP to meet the deadline in the rule, including
furnishing the Department with advanced review opportunities. The outstanding implementation
issues were entered into the NTS system with adequate, interim compensatory measures in place.
Progress toward the completion of the NTS action to develop and implement a pressure safety
program has been evident and transparent thus far, and the Department is hopeful that these
commitments continue to be tracked to closure, including implementation verification.

Objective 5.3 Provide Efficient and Effective Waste Management, Minimization,
and Pollution Prevention

The Department has assigned an overall performance rating of A and score of 4.0 for this
objective.

Measure 5.3.1 – Number of environmental incidents resulting in administrative or
technical permit violations and that could have resulted from improper EMS
implementation: 1 administrative, 0 technical permit violations. Apply causal analysis
principals to environmental incidents if one occurs in this period.

The Department has assigned a performance rating of A and a score of 4.0 for this measure. The
Contractor’s performance in environmental stewardship is reflected by receiving the White
House Closing the Circle Award for the operational efficiencies in cryogenic system operation.
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This is the highest award to be received by a Federal Agency in pollution prevention and it
places the Laboratory in select company as this was in direct competition with agencies beyond
the DOE. In addition to the reduced green house emission associated with the reduced
consumption of electrical energy, other Laboratories and private industries are also enjoying the
reduced utility costs through the Contractor’s partnerships.

As stated in the Departments response to 5.1.2, the output of causal analysis reviews should
include consideration of applicability beyond the immediately impacted work group or activity.
The Contractor is reminded that this expectation on holistic consideration applies as much to
lessons learned from environmental events as it would from causal analysis findings that
stemmed from a review of a safety related event.

GOAL 6.0
Deliver Efficient, Effective, and Responsive Business Systems and Resources that

Enable the Successful Achievement of the Laboratory Mission(s)

The Department has assigned an overall rating of A- and a score of 3.52 is assigned for this
performance goal. The following table summarizes the scores and overall grade for this Goal.
Comments are contained within the individual objectives that follow.

Goal Performance Rating Summary

Objective
Letter
Grade

Numerical
Score

Objective
Weight

Total
Points

Total
Points

6.1 Provide an Efficient, Effective, and
Responsive Financial Management
System(s)

B+ 3.41 25% 0.85

6.2 Provide an Efficient, Effective, and
Responsive Acquisition and Property
Management System(s)

A- 3.69 25% 0.92

6.3 Provide an Efficient, Effective, and
Responsive Human Resources
Management System

A- 3.50 20% 0.70

6.4 Provide Efficient, Effective, and
Responsive Management Systems for
Internal Audit and Oversight; Quality;
Information Management; and Other
Administrative Support Services as
Appropriate

B+ 3.38 15% 0.51

6.5 Demonstrate Effective Transfer of
Technology and Commercialization of
Intellectual Assets

A- 3.62 15% 0.54

Overall Performance Goal 6.0 Total 3.52
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Objective 6.1 Provide an Efficient, Effective, and Responsive Financial Management
System(s)

This objective consists of three performance measures related to financial management systems.
The Laboratory performed well in all three areas in FY 2007. A new CFO was hired in FY
2007. The Department has assigned an overall rating of B+ and a score of 3.41 for this objective
based on the following:

Measure 6.1.1 – Effectively track costs against budgets to ensure cost performance

The Department has assigned a performance rating of A- and a score of 3.5. During the year, the
Laboratory makes financial information available to managers and employees on a daily basis to
help them with their duties. The Annual Work Planning (AWP) is the tool that is being
implemented to help exercise financial control. However, as noted in the Lab’s self-assessment,
one of the comments from the S&T review was “Annual work planning process has been
implemented in a staged fashion which appears to be flexible and reasonable; but, it has not yet
been used in resource prioritization or performance evaluation where the process will be put to
the test.” It is this final implementation and use of AWP as intended that will determine the
effectiveness of AWP in providing timely financial and operational performance information to
drive improvements.

The Laboratory performed well in insuring that costs and commitments did not exceed available
funding and that regular accounting and budget reports were accurate and timely. The
Laboratory also responded professionally and timely to data calls and ad hoc reporting
throughout the year.

Measure 6.1.2 – Demonstrate an effective financial management system through accurate,
timely and complete financial reports to DOE, external reviews and internal and external
audits

The Department has assigned a performance rating of B+ and a score of 3.4. All required
documentation, reports and assurance statements to date have been provided in a timely manner.
The Laboratory’s write-up and DOE oversight confirms evidence of a solid and effective
financial management system in place. There were several detailed reviews of the Laboratory’s
financial processes and results in FY 2007. The OIG performed several reviews and ORO
performed a detailed financial management system baseline review of JSA’s financial system
processes with no material weaknesses found. Additionally the Laboratory conducted their own
management self-assessment.

Measure 6.1.3 – Financial attestations accurately reflect the status of internal controls and
are provided in a timely manner.

The Department has assigned a performance rating of B+ and a score of 3.3. The JSA CFO
organization works hard to maintain strong control and accountability. Financial managers and
staff review their processes regularly to validate and strengthen internal control. The Laboratory
worked with ORO to meet their A-123 reporting requirements. There were no material findings
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from the A-123 validation or the JSA Financial Management Baseline Review. The only
concern raised by ORO was the quality of JSA’s A-123 documentation of test plans. Elements
required for inclusion in test plans were not provided. While JSA did complete the required FY
2007 scope of work, the quality of the documentation should have met required level of detail.

Objective 6.2 Provide an Efficient, Effective, and Responsive Acquisition and Property
Management System(s)

The Department has assigned an overall rating of A- and a score of 3.69 for the performance
measures evaluated during this period as an accurate evaluation of JSA’s FY 2007 acquisition
and property management program.

Measure 6.2.1 – Demonstrate efficacy of the acquisition system through outstanding results
on annual performance measures (Procurement Balanced Scorecard) that cover critical
aspects of the procurement process.

The Department has assigned a performance rating of A- and a score of 3.5 resulting from the
Balanced Score Card (BSC) score of 94, which utilizes DOE’s FY 2007 Core Performance
Measures as the basis of the assessment. The targets under the various BSC performance metrics
are based on national (and/or negotiated) targets issued by DOE’s Office of Procurement
Assistance Management.

The Business Services Department continues to have a high level of customer satisfaction within
the Laboratory by establishing liaison responsibility/assignments to assist in procurement
planning and the execution of procurement requirements. Their efforts have resulted in an
average procurement cycle time of 5.9 days. The use of P-cards and e-commerce appears to be
well controlled with the active P-card holder assigned to an Approving Official at anytime during
FY 2007 never exceeded a ratio of 3.1. The procurement managers have an average of 20+ years
of experience and are dedicated to supporting the overall mission of the Laboratory. The
Laboratory continues to support effective competition with 80.1% of all available procurement
dollars being awarded competitively.

Several new processes were implemented during this fiscal year that greatly improved the
acquisition process and helped reduce the overall cost of operations. The use of reverse
auctioning has greatly enhanced the Laboratory’s ability to contract with small business concerns
as well as promote competition with a projected cost savings of up to $60,000 annually. A new
process to purchase temporary contract labor that provides support/coordination with the Human
Resources department to ensure that the proposed salary ranges are reasonable and consistent
with comparable Laboratory staff. The use of the new Maximo requisition system which allows
Laboratory staff to identify the status of their active purchase requisitions through award of the
resulting purchase order/subcontract, as well as an updated webstock system (eCommerce) to
speed the vendor catalog download process with in a 2 hour time frame whereas the old process
took one to five days.
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Measure 6.2.2 – Effectiveness of JSA’s Small Business Program Outreach – Small Business
Program Goal Achievement.

The Department has assigned a performance rating of A+ and a score of 4.2 resulting from JSA’s
strong support for the Department’s socio-economic objectives and goals. Their dedicated
efforts exceeded all of their six FY 2007 contractually required socio-economic subcontracting
goals and in some cases, doubled their goals as compared to their FY 2007 goals. JSA also
identified three companies for DOE’s Mentor Protégé program ahead of their targeted schedule
and two Mentor Protégé agreements were approved by DOE and become effective on February
2, 2007. The Department notes that the first company (JWLS Enterprises, Inc.) is a
disadvantaged, service-disabled veteran-owned and HUBZone small business for offices
supplies/remanufactured toner cartridges and the second company (Techno General Services
Company) is a woman-owned small business for Quality Assurance, Management &
Environmental Consulting Services.

JSA’s Small Business Manager is on the Executive Board of the Virginia Minority Supplier
Development Council and is the Small Business Representative on the Department’s Integrated
Contractors Purchasing Team and was selected as a representative on DOE Headquarters Team
to assist in development of guidance for the issuance of Small Business Plans for DOE. As part
JSA’s outreach efforts, JSA operated a small business booth at the annual DOE Small Business
Conference, which once again shows JSA’s strong commitment to the Department’s small
business program. In addition, both Mentor Protégé companies attended the Virginia Minority
Supplier Development Council trade fair and the DOE Small Business Conference and were
marketed by the Laboratory’s Small Business Manager. JSA continues to do an outstanding job
of balancing achievement of socio-economic goals while maintaining subcontracting competition
and optimizing a cost efficient purchasing organization.

In FY 2006, four of the Laboratory-held small business subcontracts were reassigned to the Site
Office as DOE prime contracts as part of the Department’s initiative to increase direct prime
contracts with small businesses. This transition continues to be successfully implemented due to
the high degree of communication, coordination and cooperation between the Laboratory and the
Site Office staffs and management.

Measure 6.2.3 – Demonstrate efficacy of the property system through outstanding results
on annual performance measures that cover critical aspects of the personal property
management process.

The Department has assigned a performance rating of A- and a score of 3.7, which reflects the
level of achievement of the FY 2007 performance goals, and agrees that the measures are an
accurate evaluation of the Laboratory’s 2007 performance in property management and
protection.

While the Sensitive Property Inventory fell to “Marginal” in 2005, 2006 results reflected
improvement, and the 2007 results indicate a return to an acceptable level of accuracy in all
categories. The results of the contract transition inventory conducted in FY 2006 highlighted
weaknesses in the Laboratory’s property management system and procedures that required
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increased management attention. Following transition to a new contractor, the Laboratory
initiated action to strengthen the property management system and to ensure appropriate
emphasis on the responsibilities and accountability of all employees as well as property
custodians, for protection and use of Government property, and the necessity to ensure that
established procedures in the approved Property Management System are followed. Actions
initiated to address the identified weaknesses include:

Commodity managers assigned to review and approve purchase of various types of material and
property most notably TOOLS;

1. All custodians are now required to annually validate assigned property;
2. Security guard activity has been modified to increase “security presence” to act as

deterrent;
3. Annual security awareness briefing was updated to reinforce employee property

protection and reporting responsibilities;
4. Informed staff of new JLab Fraud, Waste and Abuse reporting telephone number;
5. Marking new tools as processed by Shipping & Receiving function; and
6. Improved and expanded property related internal communications to generate and sustain

heightened employee awareness of property protection, use and reporting responsibilities,
issuing an average of one property management notice or news item every 4 to 6 weeks.

The Laboratory also conducted an Independent Assessment of the Property Management System
in 2007, which found no major deficiencies and generated a number of observations and
recommendations regarding the system. Improvements from the changes in the Jefferson Lab
Property Management System by Jefferson Science Associates (JSA) are becoming evident. FY
2007 property Inventory results met DOE goals. Jefferson Lab continues to emphasize the need
for good housekeeping and disposal of excess items, which contributes to maintaining relatively
neat conditions in the warehouse areas and accelerator site.

Changes made in the material receiving process include bringing this function completely “in-
house,” providing improved oversight, and more efficient control and tracking for property
between receipt and delivery to the end user. The Lab has implemented an initiative to eliminate
the Technical Stockroom by the end of FY 2008, replacing it with a small business subcontract
award to provide on-site and on-line (e-commerce) availability of technical requirements with
quick turn-around delivery (i.e., “just-in-time” support). Benefits anticipated from this initiative
include elimination of the Technical Stockroom inventory, and release of resources to other areas
of property management.

Objective 6.3 Provide an Efficient, Effective & Responsive Human Resources Management
System

The balanced scorecard approach was continued in FY 2007 by JSA to measure performance in
the Human Resource area. A grade of 3.5 (A-) is assigned for this objective based on the
following:
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Measure 6.3.1 – Balanced Score Card Results

The Lab met all six of the Balance Score Card measures, which covered the areas of Diversity,
Benefits, Compensation, Retention, Internal Business Practices, and Reporting. A new HR
Manager was hired during FY 2007. Noteworthy accomplishments the Lab completed during
the year included: overhauling their performance appraisal process, developing a matrixed
staffing process, and reviewing HR policies to insure consistency with Appendix A of the
contract.

Objective 6.4 Provide Efficient, Effective, and Responsive Management Systems for
Internal Audit and Oversight; Quality; Information Management; and Other
Administrative Support Services as Appropriate

The Department has assigned an overall rating of B+ and a score of 3.38 for this objective based
on the following: (This objective consisted of five measures which contributed to the overall
score)

Measure 6.4.1 – Oversight through Internal Audit – Internal audits completed in
accordance with annual audit plan

The Department has assigned a performance rating of A- and a score of 3.5 for this measure.
During FY 2007 there were no material findings identified via audits. The number of planned
and completed internal audits was consistent with those of the past two FYs; despite the fact that
the Internal Audit Director devoted a significant amount of time planning for and coordinating
A-123 testing in the last half of FY 2007.

Measure 6.4.2 – Oversight through Internal Audit—Consistent with Professional Auditing
Standards and DOE contract requirements receive an overall satisfactory rating from an
external peer review by qualified persons from other DOE contractor internal audit
organizations every five years

The Department has assigned a performance rating of A- and a score of 3.5 for this measure.
JSA successfully received an overall satisfactory from an external peer review, including one
noteworthy practice and no findings of noncompliance. The peer review noted that the Lab’s IA
activity conformed to the Institute of Internal Auditor’s Standards for the Professional Practice
of Internal Auditing (Standards). The Peer Review Team noted a best practice in the area of
information technology where JSA Internal Audit has implemented a comprehensive web site as
a resource to JLab staff and management.

Measure 6.4.3 – Monitor/Maintain a Quality Improvement Plan.

The Department has assigned a performance rating of B+ and a score of 3.1 for this measure.
The Contractor’s energy and progress toward completing the QA commitments is acknowledged.
Continued tracking and transparency of the QA improvement initiatives is warranted. As
expressed in the Departments April 2007 acceptance of the QA Plan, an update to this document
is warranted to reflect the extensive changes made in supporting programs, and to highlight the



30

elements that are still under development. The periodic QA program status meetings being held
with the Department are extremely valuable in charting the progress of QA initiatives and
challenges. The Department is also impressed by the recent efforts to cross-link corrective
action plans with assessment efforts on the QA group’s web page.

Measure 6.4.4 – Achieve FY07 milestones related to the May 16, 2006 letter “JSA
Acceptance of SURA ESH&Q Documents” as described in the plan submitted in
accordance with referenced letter.

The Department has assigned a performance rating of B+ and a score of 3.4 for this measure.
Good progress was made in meeting commitments, and in a quality and collaborative fashion.
The Department is looking forward to completing the final phases of the contract requirements
review process.

Measure 6.4.5 – Deliver an integrated efficient and effective Information Technology
Architecture that supports the mission of the Laboratory and benchmarks favorably with
respect with other DOE laboratories, research universities and commercial industry best
practices.

The Department has assigned a performance rating of B+ and a score of 3.4 for this measure.
The IT Steering Committee was set up in August 2006 and includes CSC corporate participation
and membership, DOE membership, and SURA university membership. The committee has met
roughly every other month FY 2007, plus portions of the committee met multiple times in
preparation for the IT External Review in September. The committee members reviewed Lab IT
activities including the cyber security enhancement plan and its progress. Members of the
committee have provided the data for the IT FY 2009 OMB Exhibit 53 budget data call and this
information was presented to the full committee in its April meeting. The committee members,
particularly those making presentations, prepared the Jefferson Lab IT Architecture document
that was used for the IT External Review in September 2007. The actual architecture resulted
from work of the committee that integrated the Laboratory’s mission including the strategic plan.

Jefferson Lab’s newly upgraded network connection is capable of transferring data at a rate of up
to 10 Gigabits per second (gbps), putting Jefferson Lab firmly on the leading edge with its ability
to provide high-speed data transfers to computers offsite. The initial data rate is 1 gbps per
second and was upgraded to several gbps at midyear as the high-speed firewall solution was
deployed. The upgrade also supports the future bandwidth requirements of the experimental
program, the lattice QCD computing initiative, the planned 12 GeV Upgrade and a number of
other projects at Jefferson Lab.

Beginning February 5, the Computer Center Help Desk expanded its hours to enhance support to
the Lab. It is now available 8:00am – 4:30pm. The staff and users have provided numerous
comments on how this resource has been of benefit to them.
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Measure 6.4.6 – The Laboratory’s Information Technology favorably benchmarks with
other DOE laboratories, research universities, and commercial industry best practices.

The Department has assigned a performance rating of B+ and a score of 3.4 for this measure.
The IT Independent External Review committee was set up at the end of January 2007 along
with its charter. The Independent External Review committee met in September and made a
number of comments including the following:

 The Lab is doing an amazing amount of very good work with surprisingly few people;

 Strongly enabling the excellent science at Jefferson Lab; and,

 Clear that the IT unit heads have a clear vision of the technical projects, programs and
activities that comprise their future goal set and have been successful at developing and
executing annual plans.

While there were no major findings, there were several recommendations for areas for
improvement including the following:

 Over the next few years to add more value—without losing collaborative culture or clear
focus on enabling science.

– More formal planning from strategy to projects
– More formal process culture—like the accelerator culture.
– More published policies and procedures with derivative metrics.
– Benchmark against your world-class peer group.

Objective 6.5 Demonstrate Effective Transfer of Technology and Commercialization of
Intellectual Assets

The Department has assigned an overall rating of A- and a score of 3.62 for the performance
measures evaluated during this period as an accurate evaluation of JSA’s FY 2007 technology
transfer program. This performance objective measures the degree to which key technologies
related to Jefferson Lab’s primary scientific mission are disseminated to industry. Performance
is measured by the amount of intellectual property generation and the level of customer
satisfaction. JSA entered into several Work-For-Others/Cooperative Research and Development
Agreements this fiscal year. Particularly noteworthy were the laboratory’s transfer of cryogenic
technology to the Brookhaven National Laboratory and the National Aeronautics and Space
Administration.
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Measure 6.5.1 – The proper stewardship of intellectual assets and Laboratory owned or
originated technology as measured by Invention Disclosures and Patent Applications.
Intellectual Property Stewardship as indicated by the annual number of Invention
Disclosures and/or Patents awarded.

The Department has assigned a the performance rating of A+ and a score of 4.2. In FY 2007,
JSA successfully executed twenty-one invention disclosures and awarded five patents related
directly to Jefferson Lab’s core competencies. The invention disclosures were as follows: ID
#1208 – Digital Self Excited Loop for Accelerating Cavity Field Control; ID# 1209 – High-
performance and Inexpensive SRF Accelerator Structures; ID #1210 – Method for Reduction in
Microwave Power Required for Particle Accelerator; ID #1211 – Concept of a surgical guidance
system using hand-held probe with an accompanying position coincidence detector; ID #1212 –
Floating Pressure Process; ID #1213 – Biased Transimpedance Amplifier Device and Method
for Low Noise Readout from Voltage-controlled Detectors; ID #1214 – cMsg Messaging
Software; ID#1215 – Optimized Procedures for High-performance SRF Accelerator Structures;
ID #1216 – A Compact Accelerator Driver for High-Power Sources of Coherent Radiation; ID
#1217 – A Simple Bi-convex Laser Beam Shaper; ID #1218 – UHV Ion Pump process for
achieving Vacuum Levels of SE-12 Torr or better; ID # 1219 – Dual Conductor Heat Station;
ID #1220 – Niobium and Niobium Allow Knife-Edge Flange; ID #1221 – Boron Nitrite
Nanotube Streamers; ID #1222 – Particle Beam Focusing Magnet with Multiple Sectors of
Independent Strength; ID #1223 – Improved Laser Safety Goggles; ID #1224 – Optimized SRF
Cavity Structures; ID #1225 500 MHz Radio Frequency(RF) Phototube; ID #1226 – Co-
incident, weakly interacting particle optics focusing lattices to focus and transport particles of
widely different stiffness; ID #1227 – Imaging method for monitoring the delivery of high dose
rate brachytherapy and verification of radiation does delivered and ID #1228 – Method and
apparatus for data readout and acquisition. The patents awarded were as follows: #7,151,266B1
– Nuclear Cargo Detector; #7,151,347BA1 – Passivated Niobium Cavities; #7,166,973B1 – Use
of Incomplete Energy Recovery for the Energy Compression of Large Energy Spread Charged
particle Beams; #7,167,075B1 – Dual Design Resistor for High Voltage Conditioning and
Transmission Lines and #7,209,579B1 – Anatomic and Functional Imaging of Tagged Molecules
in Animals This is a significant accomplishment as it relates to the FY 2007 overall annual goals.

Measure 6.5.2 – The market impacts created/generated as a result of technology transfer
and deployment activities as measured by licenses and/or options agreements executed.

The Department has assigned a performance rating of B and a score of 3.0. In FY 2007, JSA
successfully executed a ten-year license agreement with Linde BOC Processing Plants, LLC for
the Laboratory’s Helium Processing technology. Note that other facilities are utilizing this
technology as a way of greatly reducing their cryogenic electricity requirements/operating costs.
These processes have been submitted to the U.S. Patent Office for review and a patent is
pending. In addition, the Laboratory has been negotiating a potential license that was anticipated
to be completed by the end of FY 2007, but the Laboratory has allowed four other companies to
compete for the technology in order to be fair to all interested offerors. The Laboratory
continues to have an effective technology transfer program.
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Measure 6.5.3 – Contributions to the transfer of Laboratory originated knowledge and
technology as measured by customer assessments.

The Department has assigned a performance rating of A- and a score of 3.7 for customer
satisfaction resulting from the annual customer survey. For the FY 2007 survey, the Laboratory
implemented a new process that allows customers to provide feedback online in efforts to
increase the number of surveys and facilitate the collection of feedback throughout the year
versus an end of the year survey. JSA received a 4.6 out of a 5.0 score from the Laboratory’s
technology transfer customers.

GOAL 7
Sustain Excellence in Operating, Maintaining, and Renewing the Facility and

Infrastructure Portfolio to Meet Laboratory Needs

The Department has assigned a overall rating of A- and score of 3.68 based on scores achieved
for the measures used to rate performance on this goal. Overall performance exceeds
expectations of performance as set by the performance measures specified for the objectives with
some areas of notable increased performance and no notable areas of diminished performance.
The following table summarizes the scores and overall grade for this goal. Comments are
contained within the individual objectives that follow.

Goal Performance Rating Summary

Objective
Letter
Grade

Numerical
Score

Objective
Weight

Total
Points

Total
Points

7.1 Manage Facilities and Infrastructure in an
Efficient and Effective Manner that Optimizes
Usage and Minimizes Life Cycle Costs

A- 3.47 50% 1.74

7.2 Provide Planning for and Acquire the Facilities
and Infrastructure Required to support Future
Laboratory Programs

A 3.88 50% 1.94

Overall Performance Goal 7.0 Total 3.68

Objective 7.1 Manage Facilities and Infrastructure in an Efficient and Effective Manner
that Optimizes Usage and Minimizes Life Cycle Costs

The Department has assigned an overall rating of A- and a score of 3.47 for this objective. The
score for this objective was based on a weighted average of the score of the three quantitative
performance measures. The weighting of the measures and comments on how the measures
were scored follow.

Measure 7.1.1 – Asset Condition Index (ACI).

The Department has assigned a performance rating of B+ and a score of 3.1 for this measure.
The score for this measure is calculated based on data in the Facilities Information Management
System (FIMS) and performance level requirements specified in DOE O 430.1B “Real Property
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Asset Management.” Using the data in FIMS the calculated ACI is 96%. The maximum PEMP
score that may be obtained for an ACI of less than 96.5% is 3.4. The contractor’s level of
performance meets expectations for this measure.

Measure 7.1.2 – Extent contractor validates accuracy of data in the Facilities Information
Management System.

The Department has assigned a performance rating of A and a score of 3.8 for this measure. The
score for this measure is calculated based on the Facility Information Management Systems
(FIMS) data validation completed in March with no errors identified, which resulted in a green
scorecard. The data validation revealed 100% data accuracy and 0% error rate for data analyzed
using the statistical sample obtained from the random generator report in FIMS.

Measure 7.1.3 – The efficiency and effectiveness of contractor efforts for sustainment,
recapitalization, and acquisition of required facilities and infrastructure to support Lab
programs through the performance of maintenance by achieving MII of at least 2%.

The Department has assigned a performance rating of B+ and a score of 3.4 for this measure.
The score for this measure was based on the Contractor achieving an MII of 2.94. The PEMP
does not provide for an increase in the rating on this measure for achieving an MII above 2%
since a key element of this measure is efficient use of maintenance funds. Therefore, the
Contractor’s level of performance on this measure meets expectations.

Objective 7.2 Provide Planning for and Acquire the Facilities and Infrastructure
Required to support Future Laboratory Programs

The Department has assigned an overall rating of A and a score of 3.88 for this objective. The
score for this objective was based on a weighted average of the score of the three quantitative
performance measures. The weighting of the measures and comments on how the measures
were scored follow.

Measure 7.2.1 – The Ten Year Site Plan is recognized by funding entities as providing a
sound strategy for acquisition of required facilities and infrastructure to support future
laboratory programs.

The Department has assigned a performance rating of A- and a score of 3.7 for this measure.
The score for this measure was based on the Contractor taking extra measures to assure that the
Ten Year Site Plan was developed, reviewed, updated, in line with the Laboratory Business Plan,
and utilized as a Laboratory management document in a timely fashion. The contractor
assembled a team of subject matter experts, including an outside A&E firm, to develop a Science
Laboratory Infrastructure (SLI) line item proposal that was successful in achieving funding
support. The new project, the Technology and Engineering Development Facility (TEDF), is
currently budgeted at $72.2M for FY 2009 through FY 2012. Activities were also completed to
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achieve CD-0 for this project during FY 2007. The Ten Year Site Plan was submitted on July 24
as scheduled. It was updated to reflect 12GeV conventional facilities, the new TEDF project,
increase to the level of GPP funding, expansion of information on energy and sustainability
management, and show the revised list of funded and proposed projects.

Measure 7.2.2 – Cost Performance on projects greater than or equal to $100K.

The Department has assigned a performance rating of A and a score of 4.0 for this measure. The
score for this measure was based on Cost Performance at 0.5% overrun for projects greater than
or equal to $100K. This performance was significantly better than the goal of less than 8% to be
assigned by taking the average of initial bid (contracted) amounts compared to the final contract
amounts considering all applicable funding increases for all appropriate contracts closed out
during the rating period.

Measure 7.2.3 – Schedule Performance on projects greater than or equal to $100K.

The Department has assigned a performance rating of A and a score of 4.0 for this measure. The
score for this measure was based on a Schedule Performance index of 0.941 for projects greater
than or equal to $100K. This performance was significantly better than the goal of less than 1.15
to be assigned by using the average of the actual number of days for completion of projects (or
designated milestones) to the number specified by the original contracts expressed as a
coefficient of actual divided by contracted.

GOAL 8.0
Sustain and Enhance the Effectiveness of Integrated Safeguards and Security

Management (ISSM) and Emergency Management Systems

The Department has assigned an overall rating of A- and a score of 3.60 resulting from the
performance measures as an accurate evaluation of the Laboratory’s Emergency Management,
Cyber Security and ISSM performance during this period. The following table summarizes the
scoring from each of the objectives.

Goal Performance Rating Summary

Objectives
Letter
Grade

Numerical
Score Weight

Weighted
Score

Overall
Score

8.1 Provide an Efficient and Effective
Emergency Management System A- 3.60 30% 1.08

8.2 Provide an Efficient and Effective System
for Cyber-Security A- 3.62 50% 1.81

8.3 Provide an Efficient and Effective System
for the Protection of Special Nuclear
Materials, Classified Matter, and Property

A- 3.48 10% 0.35

8.4 Provide an Efficient and Effective System
for the Protection of Classified and
Sensitive Information

A- 3.60 10% 0.36

Overall Performance Goal 8.0 Total 3.60
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Objective 8.1 Provide an Efficient and Effective Emergency Management System

The Department has assigned an overall rating of A and a score of 3.60 for this objective as an
accurate evaluation of the Laboratory’s emergency management performance during this period
based on the following measure:

Measure 8.1.1 – Conduct emergency management exercises as identified in the ERAP for
FY07. Response to an actual or simulated emergency event demonstrates an above average
level of proficiency and opportunities for improvement are identified and acted upon.
Participate in at least one local emergency preparedness exercise assisting a local entity in
their preparedness.

The Department has assigned a performance rating of A- and a score of 3.60 for this measure.
The Contractor completed 100% of the tasks assigned to achieve this rating as specified in the
PEMP. Highlights include a multi-jurisdiction hurricane tabletop using the NIMS model,
validation of emergency response with off-site coordination via a potential chemical exposure,
improvements in emergency communications, and a new notification system. However, gaps
were noted concerning feedback and improvement (F&I). The Department will be looking for
improvement in this area in FY08. Specifically,

 After actual events, non-JSA responders were not solicited for their feedback, yet JSA
still took credit for using these events to fulfill exercise/drill commitments.

 JSA relied solely on exercises and actual events for F&I (i.e., no assessments or reviews
were conducted). The Department agrees with JSA that exercises and actual events can
be considered internal assessments (when adequately analyzed), but the intent of PEMP
sub-element, “Results of internal and external reviews, surveys and inspections
demonstrate that Emergency Management System is effective…,” was not to completely
rely on exercises and actual events.

 A thorough process to identify weaknesses and opportunities for improvement from
events, exercises, and drills is missing (e.g., critiques/hot washes or similar have not been
conducted).

Due to the critical nature of emergency planning, the Department looks to increased
communication and collaboration in this area in FY 2008.

Objective 8.2 Provide an Effective and Efficient System from Cyber Security

The Department has assigned an overall rating of A- and a score of 3.62 for this objective as an
accurate evaluation of the Laboratory’s cyber security systems performance during this period
based on the following measures:
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Measure 8.2.1 – Number of times Jefferson Lab computers were compromised or were
used to attach other systems and that any incidents were reported within the required
timeframes.

The Department has assigned a performance rating of A- and a score of 3.50. There were no
root-level compromises during this rating period. All cyber security incidents were reported to
the Site Office and CIAC, and certified via requisite monthly “null reports.” Enhancements
completed include two-factor authentication for the Business Services Network and system
administrators on core computing systems, network segmentation, daily vulnerability scanning,
and the remediation process of found vulnerabilities. A new Cyber Security Program Plan
(CSPP) was written to reflect the enhancements.

The Laboratory is to be commended on the utilization of “white hat” penetration testing and
documentation review efforts that helped streamline the ST&E (Systems Testing and Evaluation)
phase toward successful certification. This phase and a Certification and Accreditation (C&A)
package was also completed in September 2007, with minimal residual observations. In what
proved to be an extremely challenging year the Laboratory did well in committing resources and
adjusting priorities in response to Department initiatives.

Measure 8.2.2 – Performance on addressing identified cyber-security vulnerabilities.

The Department has assigned a performance rating of A- and a score of 3.7. In Network
Segmentation, the Lab completed procurements and testing of firewall service modules used for
Enclave protection. In addition, segmentation of Business Services, key System Administrators,
Cyber Analysts, Core Servers, and Level-1 through Level-4 rated Desktops were completed.

With respect to Vulnerability Scanning and Remediation, a specific list of real-time or
operationally critical machines that should not be scanned asynchronously was developed and
incorporated into the scanning process. Daily Top-Twenty scanning of all systems except
specifically excluded machines and also Deep scans of all systems except specifically excluded
machines has been implemented.

In Patch Management, there was continued in-place patch-delivery under current procedures
with no compromises resulting from untimely patch distribution. The Site Office verified that
critical patches were delivered to all on-line machines within 14 days of availability.

SANS top-twenty scans and remediations were performed on 100% of all systems (exclusive of
special systems) daily during FY 2007. At the end of the 2nd quarter, the system reported 135
machines with critical vulnerabilities of which 17 are part of the original 600. The validity of the
reports on the remaining 17 machines was assigned during the 3rd quarter and weekly deep scans
were initiated. At year’s end, all from the original count were verified by the Site Office as
complete.
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The IT Division’s on-site Systems Testing & Evaluation (ST&E) for Cyber Security was
completed, with excellent feedback from reviewers on staff competencies and qualifications,
based system builds, network segmentation, and mitigating controls. The Site Office Manager
was kept apprised of the progress of all enhancement projects throughout the rating period, and
all of these projects scheduled for the year were completed.

Measure 8.2.3 – Establish SANS Top 20 Scanning Program to track the scanning and
remediation of SANS “Top Twenty” vulnerabilities.

The Department has assigned a performance rating of A- and a score of 3.70. During the 1st

quarter of FY 2007, SANS top-twenty scans and remediations were performed on 100% of the
computer systems onsite, surpassing the A+ performance level of 50%. The logging procedures
currently use the Computer Center Problem Reporting system. All daily and weekly scanning
goals have been met with daily averages below 3% (goal was 5%.) for systems with critical
vulnerabilities that do not have compensatory controls. The Site Office has and will continue to
closely monitor this program through its operational awareness activities. Improvements could
be made by the Laboratory to enhance the reporting process of these statistics and the
incorporation of these in a flowchart, procedure, or similar document.

Objective 8.3 Provide an Efficient and Effective System for the Protection of Special
Nuclear Materials and Property

The Department has assigned an overall rating of A- and a score of 3.48 for this objective
resulting from the performance measures as an accurate evaluation of the Laboratory’s
performance in protection of special nuclear materials and property based on the following:

Measure 8.3.1 – Maintain an effective Security Program, demonstrated by:

 Ensuring non-U.S. citizens’ from sensitive countries who have badged access to
Jefferson Lab facilities, or perform work on CRADAs or Work for Others are
identified, and are entered into the Foreign Access Central Tracking System.

 Current timely and approved security-related Admin Policy and Security Plans.

 Reportable and accountable “Other Nuclear Materials” are inventoried and
reported with DOE approved procedures.

The Department has assigned a performance rating of A- and a score of 3.60 for this measure.
All activities required by this measure were completed including registration of 267 non-U.S.
citizens for badged access to Jefferson Lab facilities. All were entered into the Foreign Access
Central Tracking System at the time that they are issued a badge. In addition, continuous
administrative coordination with HQ DOE’s security staff and UFV&A Assignment Review
Panel was provided to ensure timely approval the T-5 packages. Effective integrated security
and property protection awareness resulted in an efficient investigation and prosecution of the
theft of high grade copper sheeting. Close coordination between senior Lab Management, DOE
TJSO Site Office Manager, supervisors, Legal, HR, Newport News Central Precinct detectives,
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and the DOE Inspector Generals Office resulted in recovery of two van loads of government
property, criminal conviction for property theft, and payment of restitution for un-recovered
property. Effective information sharing between Jefferson Lab officials, DOE Washington
Regional Counterintelligence Office, and Norfolk FBI resulted in detection and reporting of
persons of interest for national security purposes and the development of a credible threat
analysis for the laboratory which is being used as a basis for designing countermeasures to deter
economic espionage. Very good laboratory cooperation and communication continues with the
DOE Counterintelligence Office and others.

Measure 8.3.2 – Demonstrate effective Security Program through internal, self-assessment
and external reviews, surveys and inspections.

The Department has assigned a performance rating of B+ and a score of 3.40 for this measure.
All activities required by this measure were satisfied. In addition, Jefferson Lab contracted with
Gregg Services to complete a site-wide Security Risk Assessment aimed at identifying potential
threats, vulnerabilities, and associated risks. A plan was developed to address the
recommendations. An independent Security Risk Assessment of physical security designs and
plans for the 12 GeV upgrade project was also completed.

Measure 8.3.3 – Complete all corrective actions in accordance with approved Corrective
Action Plans (CAPS).

The Department has assigned a performance rating of B+ and a score of 3.40 for this measure.
All activities required by this measure were completed on time with high quality deliverables.
Therefore, the Contractor’s level of performance on this measure meets expectations.

Objective 8.4 Provide an Efficient and Effective Program for the Protection of Classified
and Sensitive Information

The Department has assigned a overall rating of A- and a score of 3.60 as represents an accurate
evaluation of the Laboratory’s protection of sensitive information performance based on the
following:

Measure 8.4.1 – Effectively operate a sensitive information system for the Laboratory’s
Business Sensitive and Personnel Sensitive information.

The Department has assigned a performance rating of A- and a score of 3.60. Most important is
the fact there were no compromises of Business Sensitive and Personnel Sensitive information
during this rating period. At of the end of the 3rd quarter, strong authentication had been rolled
out for all core network, Linux, and Windows systems. The roll out of strong authentication for
Business Administration enclave was completed in July and a broader rollout to other systems is
underway.

The Laboratory performed a preliminary evaluation for the new Sensitive Information and
technologies at the Laboratory, mostly in the areas associated with the FEL; and updated the
Sensitive Information policies, developing a process for a formal evaluation. The materials for
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training the FEL staff involved with sensitive information were prepared in September. It is
evident that Moderate-level system controls, administrative processes, and other enhancements
are needed by the Laboratory in order to fully protect this area.

Network segmentation was completed as part of the cyber security enhancement plan and a
firewall put in place for the Business Services network. Implementation of laptop encryption
and 2-factor authentication will be a challenge as the forecast for emerging technology, budget,
and impending guidance will continue to be unstable. The Lab will need to make tough
decisions in the balance of the science program and cyber posture, as these factors will impact all
of the cyber programs.


